FINAL
Former Naval Station Treasure Island

Restoration Advisory Board (RAB) Meeting Minutes

Meeting 155 16 August 2011

Community Restoration Advisory Board (RAB) Members in attendance:
John Gee, Alice Pilram, Dale Smith, Martha Walters

Department of the Navy and Regulatory Agency RAB Members in attendance:
James Sullivan (Navy), Remedios (Medi) Sunga (Department of Toxic
Substances Control [DTSC])

Other Navy and Regulatory Staff and Consultant Representatives in
attendance:
Lora Battaglia (Navy)
Jessica Beck (Tetra Tech EM Inc. [Tetra Tech])
David Clark (Navy)
Pete Coutts (Shaw Environmental and Infrastructure, Inc. [Shaw])
Brian Holmgren (Shaw)
Danielle Janda (Navy)
Radhika Majhail (Department of Toxic Substances Control [DTSC])
Yohji Ono (Tetra Tech)
Mark Somerville (Shaw)
Tommie Jean Valmassy (Tetra Tech)

Public Guests
None

Welcome Remarks and Introductions

James Sullivan (Base Realignment and Closure [BRAC] Environmental
Coordinator) opened the August RAB meeting for Former Naval Station
Treasure Island (NAVSTA TI). The meeting was held at the Pavilion by the Bay
(Building 291) on Treasure Island (TI). Mr. Sullivan thanked attendees who
participated in the optional site tour the hour before the meeting. He also noted
the meeting handouts are available on the back table, including copies of the
agenda (Attachment A), which was also mailed and emailed to RAB members.
Mr. Sullivan initiated a round of introductions. He noted that Pete Bourgeois has
resigned from Shaw Environmental and Infrastructure, Inc. and is no longer
working on the NAVSTA TI project. He stated that John Baur is taking over as
project manager for Shaw at TI. Mr. Baur has worked on NAVSTA TI projects in
the past. Mr. Baur had a schedule conflict for this RAB meeting, but will attend
the October RAB meeting.
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Also during introductions, Mr. Sullivan welcomed Martha Walters to the RAB.
She will be representing ARC Ecology. Dale Smith (RAB member) asked Ms.
Walters how she had previously been involved at NAVSTA TI. Ms. Walters said
she worked on the NAVSTA TI project representing the Treasure Island
Development Authority (TIDA) on behalf of the San Francisco Redevelopment
Agency for more than 7 years. She said she has not been working on the project
for the past 8 years.

Medi Sunga from DTSC introduced herself, and introduced Radhika Majhail.
Ms. Majhail is the DTSC Public Participation Specialist for the TI project. Mr.
Sullivan noted the Navy worked with Ms. Majhail on the public meeting for the
Site 27 Proposed Plan, held earlier in the summer.

Because there were several new people in the audience, a round of introductions

was conducted of all those in attendance.

e Pete Coutts is the Shaw Operations Manager for NAVSTA TI, and he is new
to the project

e Mark Somerville is the Shaw licensed Radiation Safety Officer (RSO), and he
noted he is new to the company and the project

e Brian Holmgren is the Shaw Technical Manager for NAVSTA TI

e Dave Clark is the Navy’s Lead Remedial Project Manager (RPM)

e Lora Battaglia is the Navy RPM for Sites 27, 31, and 33

e Danielle Janda is the Navy RPM for Sites 21, 24, and 32

e Jessica Beck is the Tetra Tech Project Lead for NAVSTA TI

e Yohji Ono is the Tetra Tech Project Manager for Site 12

¢ Tommie Jean Valmassy is the Tetra Tech Community Relations Manager

Public Comment and Announcements

Mr. Sullivan invited public comment, noting there is also time at the end of the
meeting for additional public comment. There was no public comment at this
time.

Treasure Island/Yerba Buena Island Property Transfer Update and Finding of
Suitability to Transfer
Mr. Sullivan provided his regular RAB meeting update on the status of property
transfer, including the Finding of Suitability to Transfer (FOST) (Attachment B).
There has been no transfer of property from the Navy to TIDA. However, the
Navy leases large portions of NAVSTA TI to TIDA. Mr. Sullivan reviewed the
major actions that need to occur before actual transfer of property, including;:

e Completion of FOST 3

e Completion of one addendum to FOST 1 and 2

e Finalization of the Memorandum of Agreement between the Navy and

TIDA
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e Concurrence of final documents by the Secretary of Defense in
Washington, D.C.

Mr. Sullivan said the Navy also must reach three environmental milestones for
the initial transfer. Those three environmental milestones are the (1) Building
233 Final Status Survey, (2) Record of Decision (ROD) for Site 21, and (3)
Remedial Action Completion Report for Site 33. The initial transfer of property
will occur sometime in 2012, and will include the property included in FOST 1, 2,
and 3. Mr. Sullivan added there may also be a separate transfer of land on Yerba
Buena Island (YBI) related to the construction of the new eastern span of the Bay
Bridge, likely to occur before the end of 2011. He added certain portions of the
land on YBI are needed by the California Department of Transportation
(Caltrans) for bridge construction. Ms. Smith asked if it is property on the
eastern side of YBI that will be transferred for bridge construction. Mr. Sullivan
said it will be the on and off ramps on both the eastern and western sides. He
stated that there will be new ramps built on the eastern side, and upgrades to the
ramps on the western side.

Mr. Sullivan said that beyond FOSTs 1, 2, and 3, as environmental work is
completed in other areas, that property will be ready for transfer and will also go
through the FOST process. He asked for any questions; there were none.

Field Activities and Access Update

Mr. Sullivan introduced Brian Holmgren (Shaw) to present the field activities
updates (Attachment C). Mr. Holmgren said Shaw is not currently conducting
much fieldwork, but he will provide updates on some of the documents being
prepared in support of upcoming fieldwork. The most recent fieldwork was the
second quarter of groundwater monitoring at Sites 21, 24, and 32, which was
completed in July. Samples were collected from 35 wells at Site 21, 52 wells at
Site 24, and two wells at Site 32. Mr. Holmgren said the third quarter of
groundwater sampling will take place in late September or early October.

Mr. Holmgren said the Site 24 Treatability Study Phase 2 Report was submitted
as draft to the regulatory agencies for review on July 28, and comments are due
August 26. Phase 3 is the upcoming work for the Treatability Study. That field
work will address residual contamination along the southern portion of Site 24.
Shaw is currently incorporating agency comments on the work plan.

Ms. Smith asked if any groundwater monitoring is conducted at Site 12, and if it
is conducted on a regular and ongoing basis. Mr. Sullivan said groundwater is
collected at Site 12. Yohji Ono (Tetra Tech) said groundwater is collected at Sites
6 and 12 under a combined groundwater monitoring program. Samples are
collected at Site 6 annually and at Site 12 on a semi-annual basis.
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Martha Walters (RAB member) asked when the Navy and Shaw expect to receive
the groundwater results from Site 21. Mr. Holmgren said the data is currently
being analyzed. For Site 21, Shaw will conduct additional groundwater
sampling to complete four quarters, and then will produce a report for Site 21.

Mr. Holmgren said Shaw will also collect soil gas samples at Sites 21 and 24.
Shaw is preparing an Internal Draft Work Plan Addendum for the soil gas
sampling event. The plan includes 26 sampling locations with 11 potential step-
out locations if necessary at Site 21, and eight sampling locations at Site 24. Field
activities are planned to begin in October.

Mr. Holmgren said Shaw is currently working on the Internal Draft Remedial
Action Work Plan for Sites 31 and 33. The document covers sampling and
removal of the existing stockpile at Site 31 and excavation at Sites 31 and 33. Mr.
Holmgren explained the Base Realignment and Closure [BRAC] Cleanup Team
(BCT) will review the draft after the Navy reviews the internal draft. The field
work is scheduled to begin in late November or early December.

Mr. Holmgren noted the Site 33 Explanation of Significant Differences (ESD) was
signed and distributed in May, and a public notice of the signed ESD and
availability appeared in the San Francisco Chronicle. Mr. Sullivan added the ESD
is the document that allowed the Navy to incorporate the work at Site 33 into the
existing ROD for Site 31.

Mr. Holmgren moved on to the update for Building 233 (Attachment D). He said
Shaw submitted a Debris Disposal Summary Package to the California
Department of Public Health. The document summarizes the post-remediation
radiological characterization of the Building 233 material. The Navy and Shaw
are currently awaiting state comments on the data package.

In addition, Shaw is incorporating Navy Radiological Affairs Support Office
(RASO) comments on the Building 233 Work Plan for Characterization,
Remediation, and Final Status Survey activities. The draft document is
scheduled to go to the regulatory agencies for review near the end of August.
Ms. Smith asked if RAB members will receive a copy of that draft document, and
Mr. Holmgren confirmed they will.

Mr. Holmgren moved on to the update on the Site 12 field activities (Attachment
E). The Site 12 Characterization, Remediation, and Final Status Survey Plan is on
hold while the overall site remediation strategy is being reviewed. The other
document Shaw is drafting related to Site 12 fieldwork is the demolition work
instruction for Buildings 1123, 1319, and 1321. Mr. Holmgren noted those
buildings are located along Westside Drive within Site 12. The demolition work
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instruction is scheduled to go to the regulatory agencies for review at the end of
August.

Mr. Holmgren discussed the path forward for work at Site 12. He noted that, as
of July 12, Shaw was not granted a license reciprocity extension by the State of
California to continue conducting radiological field work. Shaw has therefore
subcontracted a state-licensed contractor, Philotechnics, to take control of
radiological sites at NAVSTA TI. Shaw will continue to seek a license with the
state but will continue to subcontract until that license is received. Mr.
Holmgren noted that public health and safety control of the fence lines around
radiologically controlled areas is continuing. The controls include dose rate
surveys as well as visual inspections and any needed fence repairs.

Mr. Holmgren said Shaw is in the work plan phase for field activities at Bigelow
Court, which is also within Site 12. The work plan addresses scanning and
demolition of buildings. It is being reviewed by the Navy and will be submitted
to the regulatory agencies in September. Field work at Bigelow Court is expected
to begin in December 2011. Ms. Walters asked what is meant by “scanning.” Mr.
Holmgren explained there are specific procedures for the buildings to be scanned
to detect the presence of radiological contamination, and the work plan describes
the scanning techniques that will be used so that it can be approved.

Ms. Sunga asked if the building demolition Mr. Holmgren referenced is the
buildings that were mentioned earlier that will be demolished along Westside
Drive, or if these buildings are at Bigelow Court. Mr. Holmgren said in addition
to the three buildings previously mentioned along Westside Drive (Buildings
1123, 1319, and 1321), the Navy is also planning to demolish two buildings on
Bigelow Court (Buildings 1101 and 1103). Ms. Smith asked if the contamination
in that area is polycyclic aromatic hydrocarbons (PAH). Mr. Sullivan said
originally polychlorinated biphenyls (PCB) were identified as the contamination
driving work in the area, and a time-critical removal action was conducted in
2000 to address PCBs, and secondarily PAHs. During that work in 2000 some
additional debris was observed that was not part of that removal action. The
Navy conducted further investigation and has been planning a non-time critical
removal action to address the debris. During the investigation, it was discovered
debris extends beneath Buildings 1101 and 1103. As a result, these two buildings
at Bigelow Court will be demolished, and then the debris beneath them can be
excavated. Because radium-226 was identified in the solid waste disposal areas
of Site 12, the state recommended conducting radiological scans of debris at
Bigelow Court during the work. He added there is no indication this area is
radiologically impacted, but it will be scanned to be conservative.

John Gee (RAB member) asked for clarification regarding Shaw not receiving a
reciprocity extension for conducting radiological field work. Mr. Sullivan
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explained Shaw was conducting radiological field work under a federal license
issued by the Nuclear Regulatory Commission. The state concluded Shaw also
needs to operate under a state license. The reciprocity allowed Shaw to continue
to operate under its federal license for a limited period of time. The time it takes
to receive a state license is lengthy, and the reciprocity expired before Shaw was
able to obtain a state license. As a result, Shaw subcontracted a company
(Philotechnics) that already holds a state license to conduct the radiological
work. Shaw is continuing with non-radiological work while it pursues its own
state license.

Mr. Holmgren ended his presentation with a figure showing the current,
unchanged public access and restricted areas on Perimeter Road.

Site 12 Draft Remedial Investigation Report Q&A

Mr. Sullivan introduced the next topic, the Site 12 Draft Remedial Investigation
(RI) Report (no handout). Mr. Sullivan explained the RAB has heard several
presentations related to the document, so a presentation is not being given at this
RAB meeting. However, since the document is currently out for regulatory
agency and RAB review, there is time during the meeting to answer questions to
help the RAB with their review of the document. Mr. Sullivan noted some RAB
comments were received during the June RAB meeting and the contractor is
addressing them. Mr. Sullivan introduced Yohji Ono (Tetra Tech) as the
consultant Project Manager for the RI, and he is available to answer questions.

Ms. Smith said she will provide written comments, but will not be able to submit
them by the current deadline. Ms. Smith said her one additional comment is a
question about Building 345. It was listed as an historic incinerator located
within Site 12. However, she has not seen it labeled on any map. Her concern is
the incinerator could contribute heavy metals to the soil. She added that if the
area where this incinerator was located will be used for future housing, then she
would like to comment that it should be cleaned up. Ms. Walters asked where at
Site 12 Building 345 had been located. Mr. Sullivan said he did not know off-
hand, but the Navy has excellent historical photographs marked with building
numbers, as well as public works and other historical maps and they will look
for that information and note the location in the final document. Mr. Sullivan
noted comments were originally due this Friday, August 19. However, DTSC
requested an extension, so the comment period is extended to August 26.

Site 21 Draft Soil Gas Investigation Work Plan and Proposed Plan Preview for
Sites 21 and 32

Mr. Sullivan introduced Danielle Janda (Navy) to present the next topic. She
explained her presentation will focus on the Sites 21 and 32 Proposed Plan/Draft
Remedial Action Plans (PP/Draft RAP), (Attachment F), but she will also give a
brief update about the soil gas investigation at Site 21. Ms. Janda began with the
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PP/Draft RAP for Site 32. She noted the location and the former uses of the site,
which included training and storage. The RI report was completed in 2008, and
the primary contaminants of concern were identified as PCBs; diesel and motor
oil; lead and arsenic; dichlorodiphenyltrichloroethane (DDT) and other
pesticides; and dioxins. The Navy, with concurrence from the regulatory
agencies, completed a removal action under the Toxic Substances Control Act
(TSCA) because PCBs are regulated under TSCA. The Navy and their
contractors excavated 13,500 tons of soil and removed two buildings, collected
confirmation samples, and then backfilled the excavation with clean soil. After
the removal action, it was determined that there was no further risk to human
health under the Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA). As a result, the PP/Draft RAP recommends no further
action. The PP/Draft RAP document will be issued sometime in September and
will document more of the site history and how the Navy reached the no further
action recommendation.

Ms. Janda moved on to Site 21 (part of the same attachment). Site 21 was an
oil/water separator, but it was also used to clean aircraft parts. Most of the
contamination at the site was probably caused by the dip tank used to clean the
parts because chlorinated ethenes were used. Therefore, the contamination of
concern at Site 21 is chlorinated ethenes in groundwater. Ms. Janda explained
the contaminant is tetrachlorinated ethenes (PCE), which degrade to
trichlorinated ethene (TCE), then dichlorinated ethene (DCE), and then to a
single chlorine, until eventually it degrades to ethene, which is harmless.
However, PCE and its degradation, or daughter, products are harmful to human
health.

Ms. Janda showed a map of the plume from 2002, before treatment, and a map
after two phases of the treatability study. Ms. Janda explained the treatability
study involved adding substrate and microorganisms into the plume to degrade
the contamination. The first phase was done from 2005 to 2007, and the second
phase was done from 2008 to 2010. Ms. Janda noted the level of chlorinated
ethenes was 3,000 micrograms per liter (ug/L), and is now down to 25 pg/L, so
the treatability study has been successful. Those levels are below industrial
cleanup standards, so there is no risk to humans if the site is used for industrial
or recreational use. The Navy’s recommended final remedy for groundwater is
to implement institutional controls. The land use controls will prohibit
residential reuse unless mitigation is put in place at the site.

Ms. Janda said the Navy and their contractors are currently conducting a soil gas
investigation at Site 21. Preliminary soil gas samples were collected and the
results were elevated above screening levels, so additional samples will be
collected to delineate the extent of soil gas contamination. That information will
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determine the boundaries for the institutional controls. The contractors are
planning to do the soil gas sampling fieldwork in October or November. The
dates for the Site 21 PP/Draft RAP are still being established, but there will be an
associated public meeting that will be advertised.

Site 24 Phase II Draft Treatability Study Report/ Phase III Work Plan

Ms. Janda moved on to an update on Site 24 (Attachment G). A Phase Il
Treatability Study report was issued a few months prior to this meeting. There is
a groundwater plume contaminated with chlorinated ethenes, caused by a dry
cleaning facility that used to be at the site. The Navy conducted a pilot study
from 2003 to 2004, then an expanded Phase I Treatability Study from 2004 to
2007, and then an expanded Phase II Treatability Study from 2008 to 2010. Each
phase of the study had four stages:

(1) System installation (installing the wells and extraction system),

(2) Direct injection (injecting microorganisms and substrate into groundwater
to enhance the bioactivity that breaks down the contamination)

(3) Recirculation (taking water from one well and putting it into another to
ensure good distribution of microorganisms), and

(4) Monitoring (evaluating progress for 4 to 6 months).

Ms. Janda showed a figure of the original plume as delineated in the 2002 RI
report (slide 4). She indicated the source area, which is where the pilot study
was focused. Ms. Janda said three injection wells and three extraction wells were
installed for the pilot study. She noted on the next figure that the original plume
decreased significantly after the pilot study. The Navy and their contractor,
Shaw, then did an expanded Treatability Study to test treatment in an area with
lower concentrations of contamination. Ms. Janda noted it can be more difficult
to treat the lower concentrations. In this expanded study, Shaw installed 104 bio-
barrier wells to make sure the injections of substrate did not expand outside of
the site boundary. They also installed 26 extraction wells and 17 injection wells.
Ms. Janda showed another figure of the plume after the expanded Phase I
Treatability Study, noting it was successful but there was some rebound of
contamination in the source area of the plume.

Shaw and the Navy then conducted a third round, Expanded Phase II
Treatability Study. Thirty bio-barrier wells were used along with 20 extraction
wells and 15 injection wells. Ms. Janda noted the plume size was greatly
reduced. However, there is one area with contaminant levels that are above
industrial cleanup goals, so the area is not suitable for reuse. She noted the other
areas with lower concentrations are suitable for industrial use, but not for
residential use. However, in the City’s current land use plan, part of Site 24 is
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planned for residential reuse. Therefore, the Navy will conduct a third phase of
the Treatability Study to address the elevated levels of contamination in the
southern boundary of Site 24. The Navy will address the areas with higher
concentrations and the source area using direct injection and recirculation. The
Phase III work is expected to occur from October 2011 through February 2013.
Ms. Janda said the Phase II Treatability Study report is currently in agency
review. The work plan for Phase III was already reviewed by the agencies, and
the Navy and Shaw are currently incorporating comments.

Ms. Smith said it appears that the plume moved beyond the bio-barrier wells.
Ms. Janda said the plume did move some, and that is another reason the Navy
will be treating it further in that particular area. Ms. Smith asked about the
depth for the contamination that moved beyond the bio-barrier wells and the
depth of the bio-barrier wells themselves. Ms. Sunga said she had just been
looking at the RI report for the site and recalls the bio-barrier wells are about 30
feet deep and the wells along the shore are 40 or 45 feet deep. Ms. Smith asked
why the bio-barrier wells did not work, and noted that they should have worked
because they are filled with the microorganisms and substrate and because of
pressure. Ms. Janda explained that there is no pressure after the injection of
microorganisms and substrate. She also noted that the contaminant plume may
flow through the treatment and degrade somewhat, but not completely, which is
why there is some breakdown, but it is not complete since dichlorinated ethane
and vinyl chloride do not degrade as quickly as tetrachlorinated ethane and
trichlorinated ethene.

Ms. Smith said the non-native bacteria used seem to be working very well. Ms.
Janda said the Navy and Shaw will conduct quarterly groundwater monitoring
at Site 24 and at Site 21, which will allow them to keep track of where the
contamination is.

Upcoming Documents and Field Schedule

Mr. Sullivan introduced Jessica Beck (Tetra Tech) to present the Document
Tracking Sheet (Attachment H) and the Field Schedule Sheet (Attachment I). Ms.
Beck noted there are several documents being issued as draft within the next 60
days, all of which are highlighted in yellow on the handout, as well as several
documents where comments are due within the next 60 days, highlighted in blue
on the handout. Ms. Beck noted the dates for the Site 12 RI and reminded the
RAB that the comment period will be extended. Mr. Sullivan said he will send
an e-mail specifically confirming the new due date for comments.

Ms. Beck noted the only upcoming event in the next 60 days for fieldwork is
groundwater sampling at Site 6, which is scheduled for early September.
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RAB Meeting Minutes

Mr. Sullivan asked for comments on the draft June 2011 RAB meeting minutes.
Ms. Smith provided comments. The minutes were accepted as final pending
incorporation of Ms. Smith’s comments.

Co-Chair Announcements

Alice Pilram (RAB community co-chair) stated there are several social events
coming up at NAVSTA TI. There is a Dragon Boat Festival on September 17.
There is also the annual TI Music Festival, being held on the Great Lawn on
October 15 and 16.

BRAC Cleanup Team Update

Mr. Sullivan stated since the last RAB meeting the Navy held a BCT meeting in
July and August. The meeting included standard items, including a transfer
update, field activities summary, and upcoming documents and their schedules.
There was also a discussion at both meetings about radiological field work. The
next BCT meeting will be the first Wednesday in September.

Mr. Clark noted there will be a transition in the Regional Water Quality Control
Board representative on the BCT. Ross Steenson will be leaving the TI project,
and a new representative, still to be named, will join the team.

Other Public Comments and Announcements

Mr. Sullivan noted that Nathan Brennan usually gives an update on the Citizen’s
Advisory Board (CAB) activities, of which he is also a member, but Mr. Brennan
was not available for this meeting. Mr. Sullivan noted there is currently no
schedule for upcoming CAB meetings because it has reached some of its
milestones, but he expects another meeting will be scheduled again in the future.

Future Meeting Agenda Items
There were no specific requests for future agenda items. Mr. Sullivan said the
Navy will include whatever topics are timely on the RAB agenda.

Mr. Sullivan noted the schedule for the next meeting and the next RAB
conference call are on the back of the agenda (Attachment A). The meeting was
adjourned.

August 2011 RAB Meeting Handouts [attached when minutes are finalized]
e Attachment A: NAVSTA TI RAB Meeting No. 154 Agenda, 16 August
2011
e Attachment B: Property Transfer & FOST Update, 16 August 2011
e Attachment C: Field Activities, 16 August 2011
e Attachment D: Building 233, 16 August 2011
e Attachment E: Site 12, 16 August 2011

TRVT-4403-0000-0031



Final Treasure Island Restoration Advisory Board
Meeting Minutes, 16 August 2011
Page 11 of 11

e AttachmentF: Site 32 and Site 21 Updates, 16 August 2011
e Attachment G: Site 24 Bioremediation, 16 August 2011

e Attachment H: Document Tracking Sheet, 16 August 2011
e AttachmentI: Field Schedule, 16 August 2011
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NAVAL STATION TREASURE ISLAND

ENVIRONMENTAL RESTORATION ADVISORY BOARD MEETING

6:00 - 7:00

7:00 - 7:05

7:05-7:10

7:10-7:15

7:15-7:25

7:25-7:35

7:35-7:45

7:45-7:55

7:55-8:05

8:05-8:15

8:15-8:20

8:20-8:25

8:25-8:30

8:30 - 8:35

Tuesday, 16 August 2011
7:00 PM.
Casa de la Vista Building 271
Treasure Island
MEETING NO. 155

Optional Site Tour (meet at Casa de la Vista)

Welcome Remarks and Introductions
Lead: James Sullivan, Navy Co-Chair

Public Comment and Announcements
Lead: James Sullivan, Navy Co-Chair

Treasure Island/Yerba Buena Island Property Transfer Update
Lead: James Sullivan, Navy Co-Chair

Field Activities and Access Update
Lead: John Baur, Shaw E & |

Site 12 Draft Remedial Investigation (RI) Report Q&A
(comments due 8/19/11)
Lead: Yohji Ono, Tetra Tech EMI

Site 21 Draft Soil Gas Investigation Work Plan
Lead: Danielle Janda, Navy Project Manager

Proposed Plan Preview: Sites 21 and 32
Lead: Danielle Janda, Navy Project Manager

Site 24 Phase 11 Draft Treatability Study Report/ Phase 111 Work Plan
Lead: Danielle Janda, Navy Project Manager

Upcoming Documents and Field Schedule
Lead: Jessica Beck, Tetra Tech EMI

RAB Meeting Minutes
Lead: James Sullivan, Navy Co-Chair

Co-Chair Announcements
Lead: Alice Pilram, Community Co-Chair

BRAC Cleanup Team Update
Lead: James Sullivan, Navy Co-Chair

Other Public Comment and Announcements
Lead: James Sullivan, Navy Co-Chair



8:35-8:40 Future Meeting Agenda Items
Lead: Navy and Community Co-Chairs

8:40 Closing Remarks/End of Meeting
Break/Informal Discussion for 30 minutes after the meeting
This is an opportunity to informally discuss issues

Next Regular Meetings: No September 2011 Meeting

7:00 pm Tuesday, 18 October 2011
Casa de la Vista, Treasure Island

No November 2011 Meeting

7:00 pm Tuesday, 20 December 2011
Casa de la Vista, Treasure Island

Next Treasure Island Citizen’s Advisory Board (CAB): See the web site for latest dates
and times for future meetings: http://www.sfgov.org/treasureisland

Next Interim RAB Community Member Conference Call: (Last Tuesday of pre-RAB
month)

Tuesday, 27 September 2011, 7:00 pm.

Call-In Number: 1- 866-822-0121

Participant Code: 1122026

(Note: This same number will be used for future conference calls)

Next BCT/RPM/Project Team Meeting: 10:00 am. Wednesday 7 September 2011, Tetra
Tech EMI, Oakland

Navy BRAC Web Site: http://www.bracpmo.navy.mil (click on map for Treasure
Island)

Navy San Diego Office Address:
JAMES B. SULLIVAN

DEPARTMENT OF THE NAVY

BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE WEST
1455 FRAZEE ROAD, SUITE 900

SAN DIEGO, CA 92108-4310

james.b.sullivan2@navy.mil



BRAC Program Management Office

Naval Station Treasure Island
Property Transfer & FOST Update

Restoration Advisory Board
And BRAC Cleanup Team
August 16, 2011

Property Transfer & FOST Update

e Property transfer (conveyance) of FOSTed property to the
Treasure Island Development Authority (TIDA) has not yet
occurred, but is expected to occur in phases beginning in early
2012.

< Portions of former Naval Station property have been previously
transferred to the U.S. Department of Labor for the Job Corps
Center on TI, to the U.S. Coast Guard on YBI, and by the Federal
Highway Administration (FHWA) to Caltrans. The remaining Navy
property is to be transferred to TIDA.

e The Navy currently leases large portions of the remaining Navy
property on Tl and YBI to TIDA, and TIDA subleases property for
housing, recreation, businesses, special events and other uses.




Property Transfer & FOST Update

Major actions required for initial property conveyance from Navy to
TIDA:

e Navy completion of FOST 3 (aka 2010 FOST)

* Navy completion of Addendum to 2006 FOSTs (FOSTs 1 & 2)

e Finalization of Memorandum of Agreement

« Final documents concurrence by the Office of the Secretary of
Defense (OSD)

* Navy environmental milestones

e Complete Building 233 Radiological Final Status Survey Report
e Complete CERCLA Site 21 Final Record of Decision (ROD)

e Conduct Remedial Action at Site 33 and complete Remedial
Action Completion Report (RACR)

Property Transfer & FOST Update

Initial Property Conveyance in 2012 will consist of property subject to:
e 2006 Treasure Island and Yerba Buena Island FOSTs (1 & 2)

e FOST3

e Addendum to 2006 FOSTs (1 & 2)

There may be a separate conveyance in late 2011 of property for
improvements to the Bay Bridge ramps on YBI.

No Early Transfers planned at this time.

Future property conveyances will occur as necessary environmental
response actions are completed and property is found suitable for
transfer. The specific schedules for the necessary environmental
actions are reflected in the Site Management Plan (SMP).




Naval Station Treasure Island

Field Activities

August 16, 2011
RAB Meeting

Groundwater Monitoring at Sites

21, 24, and 32

*Second quarter groundwater monitoring
activities were completed on the 14t of July.

*Thirty five (35) wells were sampled at Site 21.
Fifty two (52) wells were sampled at Site 24. Two
(2) wells were sampled at Site 32.

*Shaw received the analytical results of the second
Quarter sampling in early August and is analyzing
the data.

*The Third quarter sampling event will start in
Late September/Early October.




Site 24 Treatability Study

Phase 2 Treatability Report
e Draft document was sent to the agencies for
review July 28. Comments expected August 26.

Phase 3 Work Plan

e Agency comments were received on July 26.
Shaw is addressing the comments and revising
the plan to incorporate the results of the 2"d
Quarter groundwater monitoring event .

e Phase 3 work will address residual contamination
mainly along the southern site boundary

Sites 21 and 24 Soil Gas Sampling

Sites 21 & 24

To address BCT comments regarding soil gas at the
sites, the Navy will conduct Soil Gas sampling
activities at Sites 21 and 24. Twenty six (26)
locations at Site 21 and eight (8) locations at Site
24 are currently will be sampled.

The Internal Draft Work Plan Addendum is being
reviewed by the Navy. The Plan will be submitted to
the agencies in August.

Field activities are scheduled to start in October.




Site 31 and 33 Steps Forward

* Internal Draft Removal Action Work Plans were
modified to include additional radiological
characterization of planned excavations and the
existing Site 31 stockpile. The Work Plans wiill
be sent back to the Navy for review on August
19.

* Field activities are scheduled to start late
November or early December.

Site 33

Explanation of Significant Differences

Final ESD was signed and distributed May 30t

Public notice was placed in the SF Chronicle in
July 2011




Naval Station Treasure Island

Building 233

August 16, 2011
RAB Meeting

Building 233

Shaw prepared and submitted (June 13, 2011) a debris
disposal summary package to CDPH, which summarizes
post remediation, radiological characterization of the
Building 233 debris for the State’s review. The Navy is
awaiting comments from the State.

Shaw revised the Building 233 Work Plan for
Characterization, Remediation, and Final Status Survey
activities to address RASO comments, and reorganized
the document to include Characterization and
Remediation Phases before completing the Final Status
Survey. This document is scheduled to go draft late
August 2011.

Footprint of Building 233
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Site 12

August 16, 2011
RAB Meeting

Site Documents

Site 12 Characterization and Final Status Survey
Plan:

* On hold pending review of overall remediation
strategy

Buildings 1123, 1319, & 1321 Demolition Work
Instruction:

* Draft Work Instruction Scheduled for late
August 2011




Site 12 Steps Forward

Shaw was not granted a reciprocity extension by the
State as of July 12. To facilitate continuation of field
work Shaw has partnered with Philotechnics, a State
licensed subcontractor. Philotechnics has taken over
the control of the radiological sites at TI.

Shaw continues to seek a State license but will
subcontract until the license has been granted.

The weekly Public Health and Safety control of the
fence lines is continuing. This includes dose rate
surveys as well as fence repairs and visual inspections.

Bigelow Court Look Ahead

Work Plan:

* Draft document scheduled for September 2011

* Addresses scanning and demolition of buildings
within Site 12 solid waste disposal area

*  Will make room for expanded fieldwork

Field Mobilization:
* Field activities are scheduled to start December
2011.
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122412-817

Saws

P

T T

e

T

LEOED

£y EXCAVATION AREAS
S perLuson oS

A —— s 12 pousny

SECTION OF PERMETER
PIOAD ACCESSLE 10
PLALC
AREA CFF LMITE TO PUBLC

— T

e FcE

P

] o 400 800 FTCT




FORMER TRAINING AND
STORAGE AREA

NAVAL STATION TREASURE ISLAND

Presented by Danielle Janda
August 16, 2011

SITE 32 MAP
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PRIMARY FORMER USES

* Training
* Tear Gas
* Decontamination
* Storage
* Vehicles and Equipment

e Materials

eHazardous Materials and Waste

Building 62

™ ] conTAMINANTS OF CONCERN /)

* PCBs

» Diesel and Motor Oil

» Lead and Arsenic
 DDT and other pesticides

e Dioxins




PCB IN SHALLOW SOIL

Building 462

T PCB Concentrations

Building 445
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After the removal action a risk assessor completed a
screening evaluation of the remaining contaminant
concentrations and recommended

NO FURTHER ACTION

PUBLIC PARTICIPATION

PUBLIC COMENT PERIOD

PUBLIC MEETING




VESSEL WASTE OIL
RECOVERY AREA

NAVAL STATION TREASURE ISLAND

Presented by Danielle Janda

; d

" SITE 21 MAP

Building 3

Building 111




Building 3

Building 111

PRIMARY FORMER USES

* Oil/Water Separator Facility

e Clean Aircraft Parts and Motors
-

Build ZE)
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CONTAMINANTS OF CONCERN [/

Cl Cl
Chlorinated Ethenes c/C:C ol
Cl
e PCE — Tetrachlorinated Ethenes Ne—c”
CI/ \CI
e TCE — Trichlorinated Ethene ! .,
\C:C\
e DCE — Dichlorinated Ethene o’ cl
e VC - Vinyl Chloride Ne=e{’
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TREATABILITY STUDY

Augmentation of Bioactivity to Degrade
Contaminants into Ethene and Ethane

Phase 1: 2005 to 2007

Phase 2: 2008 to 2010

14
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In order to protect human health and the environment
the Navy will implement

LAND USE CONTROLS

A soil gas investigation is being completed to assist

selecting controls that will mitigate exposure to
remaining contaminants

16




PUBLIC PARTICIPATION

PUBLIC COMENT PERIOD

PUBLIC MEETING
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DRY CLEANING FACILITY

NAVAL STATION TREASURE ISLAND

Presented by Danielle Janda

PAST TREATMENT

PILOT TREATABILITY STUDY
May 2003 —  March 2004

EXPANDED TREATABILITY STUDY PHASE 1
November 2004 —  May 2007

EXPANDED TREATABILITY STUDY PHASE 2
June 2008 —  October 2010




STAGES of EACH STUDY

System Installation
Direct Injection
Recirculation

Monitoring
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May 2003 — March 2004
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EXPANDED STUDY |8
PHASE 1 %
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TOTAL CHLOBMATED ETHNES.
CONCENTRATION 1,000 s
TOTAL CHLDRMATED ETHINES
CONCENTRATION 1661 - 1,000 s/
TOTAL CHLORMATED ETHENES
EONCIN T TION

o100

Purpose
Address the Southern
Boundary of Site 24




CURRENT DOCUMENTS

Treatability
Study
Report

Phase 1 & 2

e In Agency Review

e Responding to
Agency
Comments

Phase 3
Work Plan
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Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
August 2011 - January 2012

INTERNAL DRAFT DRAFT RTC INTERNAL FINAL FINAL
Agency Comments
o) 2 2
Navy © | Preliminary | Resolve and X Navy .
ja) <
Item Document Title & Information S ISLZT?ND;\?ﬁ Comments ADr::(;ZS 2 Qlel<|m ; _2,' RTCs to Concur on Int;ac:n’\?;:mal Comments AFIZiIctiZs Comments
3} Y Due 9 Date Due Sl g SIEl 5| Agencies RTCs Y Due 9
u ol £
<
Shaw Group
Site 32 Post Construction Summary Report for PCBs DTS((: 54/§3). EP/(* 54/13).
in Soil = | os5/11/10, | v WB (4/15), RAB (4/25),
> , TIDA (4/29)
RPM: Danielle Janda N 10/31/10 | v 02/21/11 | v | 03/21/11 | v | 04/20/11 |v |v |v |¥Y|¥ 05/18/11 | v | 06/22/11 | v | 06/24/11 | v | 07/05/11 | v | 07/13/11 | v
PM: Pete Bourgeois
Building 233 Characterization, Remediation and 08/31/10, | v | 11/05/10 y
Final Status Survey Work Plan o 09/30/10, | v 03/04/11'
1 RPM: Anthony Konzen = ég;ﬁﬁ(j : 03/16/11, 08/26/11 09/23/11 10/05/11 10/12/11 10/19/11 10/26/11 11/02/11
PM: Pete Bourgeois 07/14/11’ v| 08/12/11
Site 24 Treatability Study Report (Phase II) 4
2 |RPM: Danielle Janda Z | o4s19711 |v] 05/04/11 |v |07/28/11 | v | 08/29/11 09/17/11 10/01/11 10/15/11 10/22/11 10/29/11
w
PM: Pete Bourgeois
Sites 31/33 Remedial Action Work Plan (RAWP) 10/15/10, |+ 10/29/10 RM%'&TS Zziizﬁgesv
o ) ;
3 [reM:  Lora Battaglia 2 | 122110\ v 1y p10m0, | Y oorzama | | 1072011 10411 | |1aaman | | 1asna | | 1esna | | 12s0511 | fsehedule witbe
- & 01/10/11, |¥ 09/02/11 v accelerated when
PM: Pete Bourgeois 08/19/11 possible.
i q Final date dependent
Site 12 Bigelow Court NTCRA Work Plan o | 11722710, || 1272420, |+ o comment durations
4 IRPM: Anthony Konzen Z | 12723710, | v | 04/30/11, |v | 09/02/11 09/30/11 10/17/11 10/28/11 11/11/11 11/18/11 11/30/11
= v
PM: Pete Bourgeois 01/24/11 08/01/11
Site 24 Treatability Study Work Plan (Phase IlI) . EI';; (f;/lz?)' Vgss(cﬁ 13).
5 |RPM: Danielle Janda Z | 03/23/11 |v] 04/07/11 |v |06/06/11 | v |07/27/11 | v |v | X|¥v 08/17/11 08/31/11 09/07/11 09/14/11 09/21/11 '
iy
PM: Pete Bourgeois
Sites 21/24 Soil Gas Investigation Work Plan SChe?“'eth' b:
accelerated when
6 [RPM: Danielle Janda H 06/13/11 | v| 07/07/11 | v | 08/19/11 09/09/11 09/22/11 09/29/11 10/06/11 10/13/11 10/20/11 possible.
PM: Pete Bourgeois
Tetra Tech EM Inc.
Site 24 PP/RAP On hold pending results
- [a] of Phase |Il treatability
7 |RPM: Danielle Janda Z | o1/28/11 | v TBD TBD TBD TBD TBD TBD TBD TBD studly.
PM: Jean Michaels *
Finding of Suitability to Transfer (FOST) 3 WSE%@; 2%?81(/121)/ .
8 |RPM: David Clark é‘ 08/09/10 | v | 09/02/10 |v | 09/28/10 | v |11/03/10 | v |v |v|¥ 12/08/10 | v ] 01/05/11 | v ] 01/21/11 | v | 02/02/11 | v TBD Final document on hold
pending discussions with
PM: Marcie Rash the State.
Island Times Newsletter #17 %3:(24//229-’)’)- EPA (4/26),
RPM: Jim Sullivan é' 08/31/10 | v | 04/05/11 |v | 04/12/11 |v | 04/26/11 |v [X|v |¥ NA NA 05/14/11 | v | 07/09/11 | v | 07/20/11 | v
PM: Marcie Rash

Date Last Revised: 8/18/2011 Page 1 of 3




Naval Station Treasure Island

Environmental Cleanup Program

Document Tracking Sheet
August 2011 - January 2012

INTERNAL DRAFT DRAFT RTC INTERNAL FINAL FINAL
Agency Comments
o) 2 E
Navy © | Preliminary | Resolve and X Navy .
ja) <
Item Document Title & Information S ISLirTglND;\'?ﬁ Comments ADr::(;ZS 2 Qlel<|m ; _2,' RTCs to Concur on Inttec:n’\?;:mal Comments AFT;I:;ZS Comments
3} y Due 9 Date Due Sl g SIEl 5| Agencies RTCs Y Due 9
u ol £
<
Tetra Tech EM Inc. (Continued)
FOST Addendum (to 2006 TI/YBI documents) On hold pending
- — discussions with State.
9 |RPM: David Clark S 04/22/11 | v TBD 8D 8D TBD TBD TBD TBD TBD
PM: Marcie Rash
2011 Site Management Plan (SMP) E;ic(e(le)s)v TIDA (5/26),
10 |RPM: David Clark § 03/24/11 | v | 04/15/11 | v | 04/27/11 | v | 05/27/11 | v | X| X | ¥ 09/16/11 09/30/11 09/23/11 10/07/11 10/21/11
PM: Marcie Rash
Site 32 PP/RAP DTSC (7/6, 7/14), WB
- o (7/11), TIDA (7/13)
11 |RPM: Danielle Janda ) 05/02/11 | v| 05/16/11 | v |06/13/11 | v |07/11/11 | v |v | X| ¥ 07/30/11 | v ] 08/12/11 08/19/11 08/26/11 09/02/11
PM: Jean Michaels
Island Times Newsletter #18
12 |RPM: Jim Sullivan § 10/13/11 10/27/11 11/06/11 11/20/11 11/30/11 NA 11/30/11 12/07/11 12/14/11
PM: Marcie Rash
Chadux Tetra Tech
Site 12 Rl Report
13 |RPM: Anthony Konzen g 03/02/11 | v | 04/01/11 |v | 06/10/11 | v | 08/19/11 09/16/11 TBD 10/16/11 10/26/11 11/09/11
PM: Marcie Rash
Site 21 PP/RAP \WB (12/28), TIDA/TICD
. . (1/14), DTSC (1/14), RAB
14 |RPM: Danielle Janda § (EJE:‘r//zO(?//f(?** : ff//ffllf(?** : 12/16/10 | v | 01/15/11 | v |v | v | v | ¥ 08/17/11 08/30/11 09/06/11 09/13/11 09/14/11 (1/16)
PM: Jean Michaels
Site 27 ROD/RAP * Navy technical review
* * ** N. I | i
15 [RPM: _ Lora Battaglia g (?98//2018// 1111** v 1009 //2016// 1111** 11/04711 | | 12704711 01/01/12 8D o312 | |o2r10m12 | | 02/24s12 vy iegaieview
PM: Katie Henry
Well Decommissioning Letter Report
16 |RPM: Tony Konzen g 08/10/11 | v | 08/24/11 NA NA NA NA NA NA 09/20/11
PM: Yohji Ono
Site 21 ROD/RAP * Navy technical review
* * ** N. I | i
17 [RPM: Danielle Janda g 10(?// 1291// 1111** g 11%)25// 1111** 11611 | | 12/07/11 12/21/11 8D ow/os/12 | | o072 | | 020712 oy egstieview
PM: Jean Michaels
Trevet
Site 30 2010 LUC Inspection and Reporting TIDA (5/31), DTSC (6/1),
o EPA (6/2), WB (6/6)
RPM: David Clark § 04/05/11 | v | 04/18/11 |v | 05/03/11 | v | 06/02/11 | v | X[ X | X 06/09/11 | v NA 06/09/11 | v | 06/16/11 | v | 07/01/11 | v
PM: Greg Alyanakian
2010 Sites 6 & 12 Annual Groundwater Report EPA (6/2), DTSC (6/20),
o~ TIDA (7/5), WB (7/13)
18 |RPM: Tony Konzen § 02/23/11 | v| 04/08/11 | v |05/11/11 |v | 06/21/11 | v |v | X|¥ 08/04/11 | v TBD 08/08/11 | v | 08/15/11 08/22/11
PM: Greg Alyanakian
ERRG
Site 6 RI/FS Report
19 |RPM: Tony Konzen i 08/31/11 10/01/11 10/15/11 11/14/11 12/12/11 TBD 01/11/12 01/21/12 02/04/12
PM: Phil Skorge

Date Last Revised: 8/18/2011

Page 2 of 3




Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
August 2011 - January 2012

INTERNAL DRAFT DRAFT RTC INTERNAL FINAL FINAL
Agency Comments
o) 2 2
Navy © | Preliminary | Resolve and X Navy X
a < |
Item Document Title & Information S ISLerglND;\'?ﬁ Comments ADr::(;ZS 2 Qlel<|m % > RTCs to Concur on Intteorn’\?;:mal Comments AFIZ?]I:;ZS Comments
5 Y Due 9 Date Due| 2 o | 85| 2| & 5| & | Agencies RTCs Y Due g
b &
CH2M Hill and Kleinfelder
YF3 Add'l Soil/Groundwater Sampling Work Plan ~
20 |RPM: Danielle Janda § 07/26/11 | v| 08/25/11 10/07/11 11/06/11 11/20/11 12/04/11 12/09/11 12/13/11 12/16/11
PM: Eric Johansen
v Production or review of document is complete. Abbreviations:
X Received notification of no comments or Bldg = Building PCB = Polychlorinated biphenyls RPM = Remedial project manager

comments deferred to other agency.

Grey shading indicates the document is finalized.

Blue shading indicates agency review comments are
due within the next 60 days or are outstanding.

Yellow shading indicates documents that will be issued
draft or final within the next 60 days.

Date Last Revised: 8/18/2011

CTO/DO = Contract task order/delivery order
DTSC = Department of Toxic Substances Control
EPA = U.S. Environmental Protection Agency

FS = Feasibility study
LUC = Land use covenant
NA = Not applicable

PP = Proposed plan

PM = Project manager

RAP = Remedial action plan

RASO = Radiological Affairs Support Office
RI = Remedial investigation

ROD = Record of decision

Page 3 of 3

SAP = Sampling and analysis plan
TBD = To be determined

TICD = Treasure Island Community Developers
TIDA = Treasure Island Development Authority

Water Board (WB) = Regional Water Quality Control Board




Naval Station Treasure Island
Navy Field Schedule
August 2011 - January 2012

0
5 Activity & Investigation Area DTS # Field Dates Navy RPM g Project Manager Field Team Lead Complete
= =
(®)
Shaw
1 Non-Time Critical Removal Action Doc Start: 02/26/07 Tony Konzen S Tony Searls Pete Bourgeois
Site 12 NA Finish: TBD (619) 532-0924 e (509) 735-9736 (415) 277-6983
) Site 31 Remedial Action Doc Start: TBD Lora Battaglia 2 Pete Bourgeois Pete Bourgeois
Site 31 5 Finish: TBD (619) 532-0968 T (415) 277-6983 (415) 277-6983
3 Building 233 Debris Screening / Final Status Survey Doc Start: 07/26/10 Tony Konzen S Tony Searls Pete Bourgeois
Building 233 2 Finish: TBD (619) 532-0924 e (509) 735-9736 (415) 277-6983
Trevet
a Site 6 3rd Quarter Groundwater Sampling Doc Start: 09/08/11 Tony Konzen : Matt Fuller Matt Fuller
Site 6 NA Finish: 09/09/11 (619) 532-0924 (858) 578-8859 (858) 578-8859
5 Site 6 4th§gi:z\r,vzr;grssi;en]lsliizmiannual Doc Start: 12/12/11 Tony Konzen : Matt Fuller Matt Fuller
Sites 6 and 12 NA Finish: 12/16/11 (619) 532-0924 (858) 578-8859 (858) 578-8859

Abbreviations:

CTO/DO Contract task order/delivery order v Field work is complete.

DTS # The number listed corresponds to the associated documentation listed on the
Document Tracking Sheet. Yellow shading indicates field activities that will start or finish within
NA Not applicable, there is no associated documentation listed on the DTS. the next 60 days.
RPM Remedial project manager
TBD To be determined

Grey shading indicates field activities are complete.

Date Last Revised: 8/18/2011 l1ofl
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